{ WASHINGTON STATE

Recreation and _
Conservation Office Progress Report 3/3/16-8/18/16

Project #15-1176, WRIA 13 Water Type Assessment Phase IV

Submitted by Jamie Glasgow on 08/18/2016 Accepted by Kat Moore on 08/29/2016
CONTACTS
Primary Sponsor: Wild Fish Conservancy Project Contact: Jamie Glasgow

jamie@wildfishconservancy.org
Lead Entity: WRIA13 LE

Billing Contact: Terri Shell
terri@wildfishconservancy.org

Managing Agency: Rec. and Conserv. Office RCO Grant Manager: Kat Moore
kathryn.moore@rco.wa.gov

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 12/31/2018
Funding Formula: Requested Original Current
Puget Sound Acq. & Restoration: $0.00 (0%) $30,000.00 (23%) $55,000.00 (35%)
Salmon Federal Projects: $0.00 (0%) $80,500.00 (62%) $80,500.00 (52%)
Salmon State Projects: $110,500.00  (85%) $0.00 (0%) $0.00 (0%)
Sponsor Match: $19,500.00 (15%) $19,500.00 (15%) $19,500.00 (13%)
Total: $130,000.00 (100%) $130,000.00 (100%) $155,000.00 (100%)
Paid To Date: $26,208.92 Last Released Billing: 07/18/2016
Remaining RCO Funds: $109,291.08 Pending Billing: No
Advance Balance: $0.00 Match Bank:  $15,478.24 Number of Billings: 4
Admin Limit: $0.00 Admin Spent: $0.00
A&E Limit: $0.00 A&E Spent: $0.00
AMENDMENTS
# Type Applied Date Description
1 Cost Change 03/11/2016 Increase grant amount by $25,000 of 2013-15 PSAR PIDA funds. These funds are

returned from the Little Fishtrap project (#13-1265). These funds must be
expended by 6/30/2016. The match for this project will be reduced below 15%, this
is allowed because PSAR PIDA funds do not have a match requirement, so the
addition of PIDA funds does not require additional match.

PROGRESS REPORT QUESTIONS

# Question Answer Answer Description

10of5 Are there any significant challenges that might hinder No
progress or keep you from meeting your project
milestones? If so, please tell us about them.

20of5 Describe the work accomplished during this reporting During this reporting period WFC coordinated with
period. partners, contacted streamside landowners and

managed permission responses, performed water

typing and eDNA fieldwork, and began data entry.

3of5 Do you anticipate any changes to your project? Please No

describe those changes here.
4 0of 5 Tell us about work planned for the next reporting period. Continue data entry, update GIS.
50f5 Do you anticipate you will need to request an amendment to No

your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please
explain:

RCO Project Number: 15-1176 August 29, 2016 Page: 1



MILESTONES

Milestone

Project Start

Applied for Permits
Permits Complete

Data Gathering Started
Progress Report Submitted
Annual Project Billing
Progress Report Submitted
Progress Report Submitted
Annual Project Billing
Progress Report Submitted
Progress Report Submitted
Annual Project Billing
Progress Report Submitted
Draft Plan to RCO

Final Plan to RCO

Agreement End Date
Final Report in PRISM
Final Billing to RCO

PERMITS

Type
Other Required Permits

Other Required Permits

RCO Project Number: 15-1176

Target Date
12/09/2015
01/30/2016
03/01/2016
03/15/2016
03/15/2016
07/31/2016
09/15/2016
03/15/2017
07/31/2017
09/15/2017
03/15/2018
07/31/2018
09/15/2018
10/01/2018
12/01/2018

12/31/2018
01/31/2019
01/31/2019

Applied
Date

12/14/2015

Description

Completed

Draft report to RCO
This is the project

deliverable

Received Expiration

Date
3/1/2016

Date
2/1/2017

August 29, 2016

X

X X X X X X

Delayed

Permit
Number

TDB

New
Target Date Progress/Reason for Delay

Comments
WDFW Scientific Collection Permit
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